

Community Governance Review Timetable – Great Boughton

Stage	Action	Dates	
Stage 1	Community Governance Committee meets to agree Terms of Reference	Community Governance Review Committee – 14 February 2018	CWAC
	Publish Terms of Reference	March 2018	CWAC
	Parish Council to undertake, independently, a soft consultation with residents in areas A, B and C (see Appendices)	February 2018	Great Boughton Parish Council
	Develop initial public consultation	February 2018	CWAC
	<u>Initial Public Consultation</u> – 6 weeks	April 2018 – May 2018	CWAC
Stage 2	Receive and consider submissions from the initial consultation Prepare draft recommendations and consultation	Community Governance Review Committee – May/June 2018	CWAC
	<u>Consultation - Draft Recommendations</u> – consultation – 6 weeks	July – August 2018	CWAC
	Review consultation responses from draft proposals	August 2018 – September 2018	CWAC
Stage 3	Develop Final recommendations	September 2018 – October 2018	CWAC
	<u>Consultation – Final Recommendations</u> – 4 weeks	October 2018 - November 2018	CWAC
	Prepare final consultation for approval	Community Governance Review Committee – December 2018	CWAC
Stage 4	Council resolves to agree the final recommendations	January 2019	CWAC
	Order laid	March 2019	CWAC
	Elector Register amendments	February 2019 – March 2019	CWAC
Stage 5	Implementation of any approved change	May 2019	CWAC