

Community Governance Review timetable for Ince

Stage	Action	Dates	
Stage 1	Community Governance Review Committee meets to agree Terms of Reference	Community Governance Review Committee – 14 February 2018	CWAC
	Publish Terms of Reference	March 2018	CWAC
	Develop initial public consultation	February 2018	CWAC
	<u>Initial Public Consultation</u> – 6 weeks	April 2018 – May 2018	CWAC
Stage 2	Receive and consider submissions from the initial consultation Prepare draft recommendations and consultation	Community Governance Review Committee – May/June 2018	CWAC
	<u>Consultation - Draft Recommendations</u> – consultation – 6 weeks	July – August 2018	CWAC
	Review consultation responses from draft proposals	August 2018 – September 2018	CWAC
Stage 3	Develop Final recommendations	September 2018 – October 2018	CWAC
Stage 4	Council resolves to agree the final recommendations	November 2018	CWAC
	Order laid	December 2018 - March 2019	CWAC
	Elector Register amendments	February 2019 – March 2019	CWAC
Stage 5	Implementation of any approved change	May 2019	CWAC