

COMMUNITY GOVERNANCE REVIEW LITTLE STANNEY TIMETABLE

<b>Stage</b>	<b>Action</b>	<b>Dates</b>	
<b>Stage 1</b>	Community Governance Review Committee meets to agree Terms of Reference	Community Governance Review Committee – 14 February 2018	CWAC
	Publish Terms of Reference	March 2018	CWAC
	Parish Council to undertake, independently, a soft consultation with residents in areas A, B, C, D and E	February 2018	Little Stanney and District Parish Council
	Develop initial public consultation	February 2018	CWAC
	<b><u>Initial Public Consultation</u></b> – 6 weeks	April 2018 – May 2018	CWAC
<b>Stage 2</b>	Receive and consider submissions from the initial consultation  Prepare draft recommendations and consultation	Community Governance Review Committee – May/June 2018	CWAC
	<b><u>Consultation - Draft Recommendations</u></b> – consultation – 6 weeks	July – August 2018	CWAC
	Review consultation responses from draft proposals	August 2018 – September 2018	CWAC
<b>Stage 3</b>	Develop Final recommendations	September 2018 – October 2018	CWAC
	<b><u>Consultation – Final Recommendations</u></b> – 4 weeks	October 2018 - November 2018	CWAC
	Prepare final consultation for approval	Community Governance Review Committee – December 2018	CWAC
<b>Stage 4</b>	Council resolves to agree the final recommendations	January 2019	CWAC
	Order laid	March 2019	CWAC
	Elector Register amendments	February 2019 – March 2019	CWAC
<b>Stage 5</b>	Implementation of any approved change	May 2019	CWAC