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Local Sustainable Transport Fund 15/16 Revenue 
Application Form 

 

Applicant Information 
 

Local transport authority name(s):  Cheshire West and Chester Council 
 

Bid Manager Name and position:     Chris Hindle, Head of Planning & Infrastructure 

Contact telephone number: 0151 356 6406 
Email address: chris.hindle@cheshirewestandchester.gov.uk 
Postal address: Cheshire West and Chester Council 

   HQ, 58 Nicholas Street 
                      Chester 
                      CH1 2NP       

 

Website address for published bid: www.cheshirewestandchester.gov.uk 
 

SECTION A - Project description and funding profile 
 

A1. Project name: Connecting the Atlantic Gateway 
 

A2. Headline description: 
 

This Connecting the Atlantic Gateway package builds on the existing LSTF Connect to Jobs programme, focussing 
on supporting the significant existing and emerging employment opportunities outlined in the Cheshire & Warrington 
Strategic Economic Plan.  The package is considered essential to help deliver the Atlantic Gateway, the North 
Cheshire Science Corridor and Chester Central vision and objectives. We propose to build and extend on our current 
Connect to Jobs activities and achievements, focusing on key travel to work corridors between Chester, Ellesmere 
Port, Merseyside and Deeside (North East Wales) and capitalising on our strong partnership working.  We propose a 
three themed package: 

 

1.  Achieving for more sustainable longer distance commuter trips;   

2.  Addressing local trips to work and training; and 

3.  Marketing, promotion and smarter choices activities 

 

This will support local jobs and training, boost economic growth and cut carbon emissions, whilst supporting 
our objectives to address deprivation and health issues, by embedding sustainable travel initiatives focused on walking 
and cycling. 
 

A3. Geographical area:  
 

This bid supports the ambitious future economic development outlined in the Cheshire & Warrington Strategic 
Economic Plan (SEP), “Cheshire and Warrington Matters” ensuring the Borough capitalises on its growth assets. The 
SEP area has a major economy with a large cohort of world-leading firms, with an annual Gross Value Added (GVA) 
of over £20bn making it one of the best performing economies in England, and the strongest in the North of England 
with employment approaching 430,000. 
 

The SEP area has a well-balanced, private sector-led economy, with a high density of private sector jobs relative to its 
population, one of the highest outside of London. The area boasts a large private sector business base, containing a 
well-defined mix of international firms, established medium-sized firms, and a dynamic and growing small business 
base. This includes a significant visitor economy, worth over £2.7bn a year, & supporting over 30,000 jobs in the area. 
 

The single geographic area for our bid focuses on the north-west part of our Borough that forms part of the Atlantic 
Gateway international trade corridor, recognised as England’s second most important opportunity for economic growth 
(as shown in Figure 1).  This priority area outlined in the SEP covers the City of Chester, Ellesmere Port Town, and 
the strategic major growth sites at Thornton Science Park located within the North Cheshire Science Corridor, 
Northgate and Chester Business Quarter that form part of the Chester Central investment programme, offering major 
real potential for both new homes and job creation. However, these areas need unlocking by investment in transport 
infrastructure and smarter choice interventions in order to reach their true economic potential. 
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The Borough has a population of 328,000 and covers 91,664 hectares and this area shares strategic multi modal 
transport corridors and borders with North Wales and Merseyside.  The map clearly shows the extent of the strategic 
motorway, trunk road and rail networks through the bid area with the networks accommodating large flows of national, 
regional and local traffic across neighbouring LEP areas of Merseyside and Manchester. The strong sub-regional 
relationship between West Cheshire & North East Wales has a significant impact on cross-border commuting patterns. 
 

This Connecting the Atlantic Gateway package will support 23,895 local jobs worth £995 million per annum to 
the local economy, save 820 tons of carbon per annum while addressing health issues. The package will focus on 
building and extending our current LSTF Connect to Jobs activities and achievements by improving access to key 
travel to work corridors, where there are both existing and future job opportunities.  By making best use of existing rail, 
bus and cycle networks and improving access to these through a package of modest but effective interventions, this 
will encourage a reduction in car dependency and a more sustainable approach to how people reach work and training 
opportunities. 
 

The emerging Local Plan for Cheshire West identifies major housing and employment growth within the bid area. The 
strategic employment sites at Rossfield Park, New Bridge Road, Port Bridgewater, Cabot Carbon, Former BP site and 
Hooton Park are central to the plans for economic growth in Ellesmere Port, as well as other key employment and 
housing sites within the City of Chester, specifically housing sites at Saighton, Wrexham Road and employment at 
Deeside Northern Gateway Enterprise Zone in Flintshire (North East Wales) as part of the greater Chester sub-region. 
 

In 2013 the City of Chester has seen 5% growth in retail and attractions, building on its well established and growing 
visitor economy and an increasing need for sustainable transport links identified in the Chester Transport Strategy to 
bring wider economic benefit. To support this, the Council is making significant capital investment in a wealth of 
proposed new cultural and leisure offers including; new theatre, sport and leisure facilities. Sustainable transport 
provision is key to unlocking the potential for growth at these sites. 
 

The key travel to work corridors that will be the focus for this bid are: 
 

(i) The Chester – Ellesmere Port – Wirral – Merseyside corridor (linking to the strategic sites in Ellesmere Port 
     and Thornton Science Park); and 
(ii) Links between Chester and Ellesmere Port and the Deeside Enterprise Zone in Flintshire, North East Wales 
     (linking to the strategic sites in Chester Central including the Central Business Quarter) 
 

A4. Total package cost (£m): £8.608m (£6.5255m in 2015/16)  
The revenue package to be funded through the LSTF comprises a £0.635m contribution from the DfT. This revenue 
bid has been aligned to a separate £0.950m Local Growth Fund bid for complementary capital infrastructure through 
the SEP (which includes a £0.285m local capital contribution). This is supplemented by a £4.94m package of local 
authority and third party capital and revenue measures with a total package cost of £6.5m (to 2015/16). In the period 
up to up to 2020/21, future Local Authority and third party contributions bring the total cost of the package to £8.608m. 

Figure1: Map showing the Cheshire and Warrington Strategic Economic Plan (SEP) area – Spatial Profile and   

               Investment opportunities 
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A5. Total DfT revenue funding contribution sought (£m): £0.635m 
 

A6. Local contribution (£m): £4.940m 
 
 

 
 
 
 
 

We have secured significant financial contributions towards the Connecting the Atlantic Gateway package which are 
summarised in Table 1 and below. Letters of support confirming financial commitments are shown in Appendix 3. 
 

Table 1: Summary of Financial Local Contributions (2015/16)  
 2015-16 (£) 

Local Contribution 

 Programme Management (includes bid preparation)            20,000  

Theme 1 - Improve Local 
Access to Longer Distance 
Commuter Trips 

CBQ: new public realm, gateway and station car park improvements       3,800,000  

Chester to Thornton Science Park – Staff & Student Shuttle Bus          100,000  

Bus Service (Cheshire Oaks to Ellesmere Port Railway Station)          120,500 

Park and Ride bus subsidy for staff out side Chester green zone            60,000 

Chester Station to Chester Zoo Improvements             59,500  

Chester to West Cheshire College, Ellesmere Port – Student Shuttle Bus            70,000  

Waitrose Development: footbridge, public realm improvements, new car park, junction 
improvements along Boughton Road (£40m total scheme) 

         500,000 

Neptune Development: car park and public realm improvements (£10m total scheme)          100,000      

Theme 2 - Addressing 
Local trips and Active 
Modes 

University of Chester to offer staff a cycle salary sacrifice scheme              6,000  

Thornton Science Park, future bus stop maintenance and repair costs                 500 

Facilities for staff at The Countess of Chester Hospital encouraging walking and cycling.            60,000 

Site Travel Plan for Thornton Science Park              4,000  

Theme 3-Smarter Choices Smarter Choice Delivery – New Sustainability & Energy/Travel Officers            40,000  

 TOTAL       4,940,500 

 

Theme 1 (Addressing local access for longer distance commuter trips) 
 

Chester Renaissance: As part of the One City Plan, a remodelling of part of the Grade II* listed Railway Station and 
adjoining Queen Hotel complex to create a new landscaped public realm area, car park and ‘gateway’ from the station 
into the Business Quarter (total £3.8M capital, £617K capital from the European Regional Development Fund 
and £3.2m from the Cheshire West and Chester Council’s capital programme &/or loan). 
 

University of Chester to provide a direct regular and straightforward Shuttle bus service connection for staff and 
students between Chester and Thornton Science Park (total £100k revenue and capital per annum).  
 

Cheshire West and Chester Council / M&S (S106) / Merseyrail: Continuation of improved bus/rail connections at 
Ellesmere Port Station linking to Cheshire Oaks and Deeside Industrial Estate (total of up to £130k revenue). 
 
Cheshire West and Chester Council to provide Park and Ride bus subsidy for employees living outside the Chester 
green zone area, reducing congestion and carbon emissions (total of up to £60k revenue). 
 

Chester Zoo: underwriting the provision of a new bus service between Chester Station and the Zoo – utilising spare 
Park and Ride bus capacity and other measures to promote smarter choices (up to £59.5k revenue). 
 

West Cheshire College to provide a direct regular and straightforward Shuttle bus service for students between 
Blacon, Chester & Ellesmere Port Campus (total £70k revenue & capital, £30k revenue support beyond 2015-16). 
 

Waitrose: New Waitrose scheme providing new at grade footbridge and public realm improvements linking to the 
Chester Business Quarter, new car park, junction improvements along Boughton Road, and the creation of new 
smaller retail units (total £40m revenue and capital, £500k relating to transport infrastructure). 
 

Neptune Developments: Redevelopment of Shot Tower former lead works, planning 530 homes (residential 
apartments), ground floor commercial space of 9,000 sq ft, parking and public realm improvements (total £10m 
revenue and capital, £100k relating to transport infrastructure). 
 

Theme 2 (Addressing local trips to access employment and training) 

 

University of Chester: Appointed Travel Plan Services to prepare a travel plan for their new Thornton Science Park 
campus, this will host between 20–40 business start up incubator units to retain skills in local economy (£4k revenue).  
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Cheshire West and Chester Council: Any future maintenance and repair costs of the proposed bus stop 
infrastructure improvements at Thornton Science Park will be met by the Council (total £0.5k revenue p/a). 
 

University of Chester: University of Chester to offer staff a cycle salary sacrifice scheme (£6k revenue). 
 

The Countess of Chester: Investment in an increase in the quantity and quality of storage and changing facilities for 
staff commuting to and from the hospital (total £60k capital). 
 

Theme 3 (Smarter Choices) 
 

University of Chester: Employing two new sustainability & energy/travel officers, delivering Smarter Choice 
interventions to staff, students and potential partners at Thornton Science Park and other sites (£40k revenue). 
 

A7. Equality Analysis 
 

All elements of the scheme will be designed and implemented in accordance with the Equalities Act 2010 and in 
conjunction with Cheshire West and Chester’s own equality regulations which are set out in accordance with the 
Disability Discrimination Act 2005. As part of the detailed design process an Equality Impact Assessment will be 
carried out to ensure conformity with the Equalities Act. 
 

Has any Equality Analysis been undertaken in line with the Equality Duty?  

 Yes  No The Equality Analysis Form undertaken for the bid can be made available upon request. 
 

A8. Partnership bodies: 
 

We plan to work with a number of key partners in delivering the Connecting the Atlantic Gateway package. The 
expected role and responsibilities of our partners has been outlined below, with letters of support providing evidence of 
their willingness to participate in delivering our proposals, see Appendix 3. 
 

Bus and Rail Operators:  The Council has already built an excellent relationship with principal bus / rail operators in 
the bid (i.e. Stagecoach, Arriva, Avon Buses, GHA / Merseyrail and Northern Rail operated by Serco-Abellio).  
Building on the success of the previous LSTF interventions has enabled extremely constructive and exciting projects 
to be delivered in the area.  We are therefore planning to extend these schemes by delivering a range of Station 
Travel Plans and improved and enhanced cycling facilities, enabling transport to unlock potential new growth, 
employment and housing sites identified within the bid area. 
 

Land Owners:  Peel Holdings Ltd is the major land owner within the proposed Atlantic Gateway area with land 
owned in the bid area extending from the Mersey estuary along the Manchester Ship Canal.  Peel has tremendous 
aspirations for growth in Ellesmere Port including proposals for developments that include 7,000 new homes at 
Ellesmere Port Waterfront, plus a new “Energy from Waste” plant proposing 1,000 new jobs at Ince nearby. 
 

The University of Chester has been a fundamental partner of the Connect to Jobs project and has acquired the 
Thornton Science Park site in Ellesmere Port, neighbouring the ESSAR oil site and the University has appointed 
Travel Plan Services (TPS) to prepare a travel plan for their new campus. From September 2014, the site will be 
home to 400 students increasing to 1,200 students over the next 3 years, undertaking degrees that have employability 
at their core. The Science Park will also offer between 22-42 ‘incubator spaces’ for young and developing enterprises, 
with surplus land available to accommodate new multi-national companies on site. 
 

Other potential delivery partners from the ‘Cheshire West and Chester and Warrington Framework Agreement’ include 
consultants; ATKINS, AECOM, Halcrow, Mott McDonald and WSP. These consultants will be essential for assisting 
with delivering our LSTF programme and other complimentary scheme objectives; 
 

Chester Renaissance, along with key partners Muse Developments and Neptune Developments are delivering the 
first phase of the Chester Business Quarter from CWAC’s Strategic Planning Committee, creating 3,500 new jobs. 
 

Cheshire and Warrington Local Enterprise Partnership (LEP) has been an important partner ensuring the revenue 
package aligned to the SEP to assist with the wider sub-regional economic growth aspirations. 
 

The Cheshire and Warrington Local Transport Body (CWLTB) is a publicly-accountable body with a single 
strategic objective: “To improve transport infrastructure to secure significant connectivity gains in the support of 
economic growth and prosperity”. CWLTB have the power to invest capital in Local Sustainable Transport Fund. 
 

Cheshire West and Chester Council Public Health – Discussions have taken place regarding opportunities to link 
the proposals outlined in this bid with existing public health programmes run by the authority. Public Health are already 
engaged in the current LSTF programme, assisting us with developing walking and cycling schemes that target health 
and transport initiatives. 
 

Ellesmere Port Area Delivery Board:  The board comprises members of both public bodies and private 
organisations across the bid area.  Its membership includes business leaders who have an important stake in the 
regeneration and growth of Ellesmere Port and developers (such as Peel Holdings).  Our LSTF proposals and 
objectives are outlined within Ellesmere Port Vision and Strategic Regeneration Framework and will play an 

important part in its delivery. 
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Cheshire Oaks: We will build on our existing engagement & delivery activities with our two key partners/land owners: 
McArthur Glen Management Company of Cheshire Oaks Designer Outlet Village and The Crown Estate who own the 
Coliseum Leisure Park, with 15% growth per year in visitors. Travel plans include; Marks & Spencer and Debenhams. 
 

Ellesmere Port - Our Place: The Our Place initiative crosses the full range of services being successfully delivered at 
neighbourhood level by a multitude of agencies including the third sector.  Our Place has facilitated the introduction of 
local centres such as the Housing, Health, Employment, Enterprise and Training (HHEET) Centre in Ellesmere Port 
and Chester to tackle worklessness and social issues; the Council delivers its Work Programme locally at these 
centres (on behalf of Job Centre Plus).  Our LSTF proposals are to advise with the HHEET Centre to assist a 
transition of a small number of long term unemployed people back into real jobs. 
 

Cross Border Authorities:  The bid area borders closely with Wales where the provision of transport is funded by the 
Welsh Assembly Government, through TAITH and Flintshire Council in the bid area, to deliver transport priorities 
for Wales.  Deeside Industrial Estate sits just across the Welsh border in Flintshire and is an important employer for 
residents in our bid area.  The industrial estate is a newly created Enterprise Zone that predicts job growth from the 
existing number of 9,000 to 14,000 within five years.  The LSTF has, therefore, provided the Council with a fantastic 
opportunity to work with Flintshire Council between Wales and England to improve access to jobs and open up wider 
labour markets.  
 

Cross Boundary Authorities:  The bid area focuses on improving transport links between Chester – Ellesmere Port, 
the Wirral and Merseyside.  The bid will facilitate easier cross boundary travel to job and training opportunities by bus, 
rail and bike.   Merseytravel are the Agent for the Merseyrail franchise which operates a frequent rail service through 
our bid area.  We have worked closely with Merseytravel (and the metropolitan district of Wirral Borough Council) to 
develop our cross boundary schemes aimed at modal shift through park and ride capacity increase proposals for 
Hooton Station, bus/rail interchange improvements and smart ticketing developments. 
 

Cross Boundary Authorities: The Mersey Dee Alliance (MDA) forms a strategic working group that brings together 
local authorities of Cheshire West and Chester, Chester University, Denbighshire, Flintshire, Glyndwr University, 
Wirral, Wrexham, and the Welsh Assembly Government and Merseytravel, built from recognition of shared economic, 
social and environmental interests across the area, providing joint working to ensure a sustainable economic future. 
 

Chester Zoo: The Zoo is situated within the bid area and is one of the major tourism attractions in the UK.  During 
busy peak periods the A41, a main route into Chester and Ellesmere Port, can become more congested with Zoo 
traffic.   Chester Zoo is working closely with the Council supporting bus service improvements to address the 
congestion and to facilitate its future expansion plans that will create an additional 300 jobs.  The LSTF provides 
opportunities to work with the Zoo on the promotion of active and sustainable travel measures. 
 

A9. Local Enterprise Partnership 
 

The three transport authorities within the Cheshire and Warrington LEP (Cheshire East, Cheshire West and Chester 
and Warrington) are each submitting bids to the LSTF which are fully aligned with the SEP document “Cheshire and 
Warrington Matters” and its long term transport vision and objectives. The LSTF revenue projects complement the 
sustainable transport capital projects listed in the SEP as they help to lock-in improved connectivity to key strategic 
growth sites by sustainable travel, and in doing so, provide links for all people to access jobs and training opportunities 
across the LEP area. 
 

The proposed revenue package of wider smarter choices, behavioural change and promotional activities for our 
Connecting the Atlantic Gateway package will deliver connectivity to key strategic growth sites by sustainable 
modes, and in doing so, provide links for all people to access jobs and training opportunities. Building on the 
experience, lessons learnt and success of the first round of LSTF funding, and the development of the bids has been 
co-ordinated across the sub region to maximise opportunities for joint working and collaboration.  
 

Cheshire and Warrington Local Enterprise Partnership (LEP) has been a critical partner in preparing this bid 
ensuring the proposed package assists the wider sub-regions economic growth aspirations.  The LEP has provided a 
Letter of Support included with this application, (included in Appendix 3). 
 

The SEP for the whole sub-region is both sustainable and inclusive, and due to the extensive reach of our economy it 
will generate economic, social and environmental benefits not only to Cheshire and Warrington but to our neighbouring 
LEP’s, and to North and mid-Wales.  It will support the long term ambition to become a £35bn economy by 2030, 
bringing forward national and local strategies and programmes for economic growth beyond 2016-21. Supporting 
strategic housing, employment and training sites within the Borough including; Chester Central, University of Chester 
expansion, Chester Business Quarter and other key strategic developments outlined in the Chester Transport 
Strategy. These schemes all underpin our ambitious long term strategy and vision for behavioural change. 
 

The Strategic Framework sets out how we will achieve this Vision, with a set of strategic imperatives that will frame 
and guide our actions and investments going forward. Linking to strategic national growth polices as well as local 
policies. Proposals are also closely aligned with key objectives set out in a number of our framework strategies and 
policy documents and those of our partners including:  

ω   Sustainable Community Strategy 2010–2026; 

ω   Altogether Better, Council Plan 2011-15; 

ω   Cheshire West and Chester Council LTP3 (2011–2026); 



6 

ω   Cheshire West and Chester Local Development Framework (Local Plan); 

ω   Vision 2050 – A sustainable future for Cheshire West and Chester; 

ω   Cheshire and Warrington Sustainability Commission;  

ω   Merseyside Local Transport Plan; and  

ω   North East Wales Area Based Transport Study. 
 

We have the capacity to accommodate and have a proven track record in delivering growth. We have demonstrated 
the ability to deliver through our successful Connect to Jobs package, which is supporting 17,000 local jobs worth 
£333m per annum to the local economy, whilst saving 903 tons of carbon. Cheshire and Warrington hosts some of the 
UK’s most significant growth locations, including the wider Atlantic Gateway in Cheshire and Warrington, and 
capitalises on the potential for High Speed Rail, & Thornton Science Park (Energy), Science Corridor. These represent 
major innovation and enterprise opportunities in strategically important sectors sub-nationally, nationally, and 
internationally. The LEP fully endorse our LSTF bid, supporting the economic growth aspirations outlined in the SEP. 
 

The respective bids from the three constituent local authorities in the Cheshire and Warrington LEP area (Cheshire 
West and Chester Council, Cheshire East Council and Warrington Borough Council) will be cross referenced within 
the final SEP document that will also be submitted on 31 March to Government. The specific page references to 
sustainable travel projects are (although page numbers are subject to change): 
 

• Reference to “Intervention Priorities”, big ticket actions Atlantic Gateway and Science Corridor, page 8; 
• Reference to “Enabling Programmes” linking to the Atlantic Gateway and Science Corridor, page 15; 
• Reference to sustainable transport measures, pages 17, 18 and 19 in the table of “Foundation Investments”; 
• Details of scheme costs and funding profile are set out in “Annex A: Transport Investment Programme”; and 
• The “Proforma LGF Enabling Transport Infrastructure” highlights LSTF funding as critical for delivery of objectives. 

SECTION B – The Business Case 
 

B1. The Scheme – Summary 
 

Package Description 

 

Our package is based around a series of effective and proven investments 
which we believe will provide a more sustainable approach to help people 
reach jobs and training opportunities, focussing largely on walking and 
cycling.  This package has been designed following national guidance; Door 
to Door Strategy, the Cycling Revolution paper and other cycling/walking 
strategies. The bid has been developed around three over-arching themes 
as shown in the diagram to the right: 
 

The Connecting the Atlantic Gateway package focuses on supporting the 
significant existing and emerging employment and training opportunities, 
considered essential to help deliver the Atlantic Gateway, Thornton Science 
Park within the North Cheshire Science Corridor and Chester Central vision and objectives.  It builds and extends on 
our current LSTF Connect to Jobs programme and former Cycle Demonstration Town activities and achievements, 
focusing on key travel to work corridors between Chester, Ellesmere Port, Merseyside and Deeside. We propose a 
three themed package in order to tackle current vehicular traffic levels and provide sustainable travel choices to 
enable local people to access existing and future employment and training opportunities along these travel corridors. 
 

The bid will run in parallel with a separate bid for capital funding of £950k (£665k LGF & £285k from other sources) 
which has been submitted as part of the Cheshire and Warrington Local Enterprise Partnership’s SEP. Both bids have 
been aligned to compliment each other by delivering schemes which encourage sustainable travel initiatives focused 
on walking and cycling. This revenue bid of £635k is designed to successfully deliver the Smarter Choices package 
independently of the capital measures, although joint delivery will provide wider economic benefits & value for money.  
 

The schemes outlined are realistic, affordable and deliverable within the 12 month delivery window. The proposed 
package has been split by revenue and capital components with these having been developed to combine modest 
capital infrastructure improvements funded by the SEP. Table 2 outlines the revenue measures and the specific issues 
and objectives they seek to address. 
 

Table 2: Revenue Measures sought from LSTF 2015-16 
Package 
Measure 

Brief Description Issues Identified Objective Overall Impact Cost 
(£m) 

Promotion & 
Signing of 
Cycle Routes 

Promotion, materials 
and signing of Ellesmere 
Port cycle Greenway 
routes for businesses & 
residents 

High levels of car 
ownership and use. High 
level of carbon emissions. 

Reductions in proportion of 
travel to work journeys by car. 

Tackling climate change. 
Improving Air Quality 

0.050 

Business 
Travel 
Planning 

Support in the 
development/delivery of 
travel plans and 
encouraging 
collaboration 

Support economic growth 
without creating additional 
traffic problems. 

Growth, regeneration and job 
creation supported by enhanced 
sustainable accessibility. 
Reduced traffic impact of new 
developments on local and 
strategic transport network. 

Supporting economic 
growth. 

0.080 

Diagram 1: Over arching themes 
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Personalised 
Travel 
Planning 

Targeted, destination-
based travel advice at 
businesses, railway 
stations & town centres 

Complex travel patterns 
and majority of commuter 
trips made by car. 

Increased mode share by 
sustainable modes to existing 
and future job opportunities. 
Reduced congestion. 
Improved journey time reliability. 

Supporting economic 
growth. 

0.120 

Railway 
Station Travel 
Planning 

Access audits, travel 
surveys, improving 
access at rail stations 
within the target area 

Support economic growth 
without creating additional 
traffic problems. Need to 
improve health by 
promoting active forms of 
transport. 

Increased levels of walking and 
cycling to/from stations linking to 
employment sites. Wider 
benefits of increasing levels of 
active transport by wider 
community. 

Improving safety. 
Actively promote 
increased physical activity 
and health benefits. 

0.080 

Delivery and 
Promotional 
Campaign 

Deliver a focused, well-
targeted campaign 
promoting the benefits of 
sustainable transport 
activities 

High levels of car 
ownership and use. 

Reductions in proportion of 
travel to work journeys by car. 

Tackling climate change. 
Improving Air Quality 

0.100 

Smarter 
Choices 

Engagement, delivery 
and promotion of 
sustainable transport at 
businesses and for 
residents 

Need to encourage 
changes in travel 
behaviour. 

Increase mode share for travel 
to work journeys by sustainable 
modes. Wider benefits of 
increased levels of cycling, 
walking, bus use and car sharing 
for all trips types. 

Tackling climate change. 
Improving Air Quality. 
Improving health and 
wellbeing. 
Building more sustainable 
communities. 

0.180 

Monitoring & 
Evaluation 

Manage objectives 
against targets set, 
monitor & evaluate 
outcomes & 
performance 

Building on good practice 
to improve scheme 
delivery, accountability for 
future projects beyond 
2016.  

Collection information from 
proposed package; Learn from 
experiences to improve 
practices and activities for future 
schemes; improve accountability 
of resources, promote 
beneficiaries of the initiative. 

Supporting economic 
growth. Tackling climate 
change. 
Improving Air Quality. 
Improving health and 
wellbeing. 

0.025 

TOTAL 0.635 

 

Table 3: Capital Measures sought from SEP 2015-16 

Package 
Measure 

Brief Description Issues Identified Objective Overall Impact Cost 
(£m) 

Access to 
Chester 
Business Quarter 

Improved pedestrian access to 
Chester Business Quarter / 
crossings / cycle facilities 

Support economic growth 
without creating additional 
traffic problems. Need to 
improve health by 
promoting active forms of 
transport. 

Increased levels of walking and 
cycling to/from stations linking to 
employment sites. Wider 
benefits of increasing levels of 
active transport by wider 
community. Reductions in 
proportion of travel to work 
journeys by car. 

Improving safety. 
Actively promote 
increased 
physical activity 
and health 
benefits. Tackling 
climate change. 
 

0.2 

Thornton 
Sustainable 
Infrastructure 

Cycle network / bus stop 
infrastructure improvements to 
Thornton Science Park & EP 

Support economic growth 
without creating additional 
traffic problems. Need to 
encourage changes in 
travel behaviour. 

Increased levels of walking and 
cycling to training & employment 
sites. Reductions in proportion 
of travel to work and training 
journeys by car. 

Supporting 
economic growth. 
Access to 
employment & 
training  

0.75 

TOTAL 0.95 

 

The capital measures outlined in Table 3, form part of the wider SEP capital programme that will complement and 
underpin the LSTF objectives within this revenue bid e.g. access to Cheshire Business Quarter and new bus 
interchange in the City of Chester. 
 

THEME 1: Achieving for more sustainable longer distance commuter trips  
 

Thornton Sustainable Infrastructure – The SEP (£700k capital) investment would unlock access to training and 
employment sites. It includes the formalisation of two separate segregated cycle routes to Thornton Science Park: 

ω    Pedestrian/cycle route along A5117 linking Chester to Thornton Science Park (£450k capital); 

ω    Pedestrian/cycle route along Oil Sites Road linking Ellesmere Port to Thornton Science Park (£150k capital); and 

ω    Promotion, signing and minor permeability connectivity to existing cycle routes linking to Thornton Science Park 

and other major strategic employment, training and housing sites within Ellesmere Port (£100k capital). 
 

THEME 2: Addressing local trips to work and training; and 
 

Thornton Sustainable Infrastructure – Bus Service (36, 36A Ellesmere Port – Cheshire Oaks – Thornton Science 
Park – Elton – Frodsham – Runcorn, Halton Lea North). The SEP (£50k capital) will formalise bus stops near the site 
entrance to Thornton Science Park to make travelling by bus a more attractive option, with local contributions funding 
all future maintenance, cleaning and repair costs estimated to be (£0.5k revenue local contribution) per annum. The 
existing bus service is subsidised by the Council at (up to £20.5k revenue local contribution) per annum. 
 

Access to Chester Business Quarter - The SEP (£200k capital) for access and facility improvements at Central 
Business Quarter to include; 
•    Access and facility improvements including crossing at Boughton Gyratory (£180k capital); and 
•    General cycle permeability measures within the Chester Business Quarter (£20k capital). 
 

Revenue measures will achieve a modal shift for short trips through changing travel behavior. Combining a number of 
tools, infrastructure, information, training, marketing and incentives into a package targeted at specific group of people, 
enables us to achieve significant increases in sustainable travel. 
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THEME 3: Marketing, promotion and 
smarter choices activities 
 

The Smarter Choices package will see an 
extensive campaign of behavioral change 
techniques being targeted at the new 
Thornton Science Park, the new Chester 
Business District and surrounding existing 
workplaces to encourage modal shift. With 
both development sites creating thousands 
of jobs and University placements, it is 
imperative that best practice from LSTF 
2012/15 is applied at these sites to 
address travel behaviour before car 
dependency is embedded.  
 

Under the Smarter Choices theme there 
will be real opportunity to work with third 
sector partners, support and develop 
social enterprises to develop and deliver 
Smarter Choice interventions, building on 
successful delivery and analysis of the 
LSTF 2012/15 Programme so far. 
 

Smarter choices can be described broadly 
under three key headings; Business 
Engagement, Travel Planning and Smarter 
Choices Delivery.  
 

Business Engagement – LSTF revenue 
funding will support the Smarter Choices 
team, working across all modes of 
transport, to deliver the behavioural 
change and delivery elements of our 
proposals. This will include workplace 
travel plan advisers to assist employers to 
develop smarter choice activities; working 
with the unemployed (alongside partner 
organisations such as Job Centre Plus) to 
provide the advice and means to get back 
to employment; the development of new 
partnerships with businesses to encourage 
use of the rail network. The Smarter 
Choices team will include: Mapping routes 
to employment – targeting the unemployed; Personalised journey planning – targeting employers and jobseekers.; 
How to get to resources – targeting the more independent or self sufficient; A business and community rail partnership 
– to engage with key local businesses. 
 

Travel Planning – A range of travel planning methods will be applied in the proposed formats; 
Business Travel Planning – This will deliver travel plans to large employment sites in the Atlantic Gateway area, to 
assist workplaces in influencing workplace travel, provide travel information to unlock development opportunities to 
further job creation opportunities. 
 

Station Travel Planning – Comprehensive assessments of Rail Stations in the Atlantic Gateway to assess 
accessibility, visual impact, information exchanges and promotion of services to actively increase use of public 
transport systems for commuter purposes. 
 

Personalised Travel Planning – Highly successful in LSTF 2012/15, a large scale PTP project will enable us to not only 
change existing travel behavior, but to provide information necessary for workplaces and prospective employees to 
understand and influence travel options in the Atlantic Gateway area, thereby opening up travel horizons for potential 
employees. 
 

Smarter Choice Delivery and Promotion – The Council recognises the importance of sustaining and incentivising 
activities to encourage modal shift. Projects identified through the business engagement and travel planning 
processes (revenue) will be assisted from development through to delivery, with actions being addressed through the 
delivery element of LSTF 2015/16. This will encourage workplaces to engage further with the LSTF Programme as 
tangible results will be evidenced. 
 

Once modal shift has been achieved, promotion and active encouragement is required to maintain the transition into 
long term use, important for sustainable employment in the longer term.  Evidence from the current ‘Connect to Jobs’ 
Programme demonstrated considerable behavioural change with many of the promotional events delivered. In addition 

Figure 2: Connecting the Atlantic Gateway package schemes 
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to this, any infrastructure, public transport and wider promotions of LSTF and wider sustainable travel opportunities will 
be widely promoted to encourage individuals and workplaces to make use of new and existing sustainable transport 
options. 
 

Overall, the package of Smarter Choice revenue measures will embed sustainable travel behaviour ensuring the 
longer term viability of all our interventions and investment post the LSTF period and well into 2021 and beyond. 
 

Overall, the package of Smarter Choice revenue measures will embed sustainable travel behaviour ensuring the 
longer term viability of all our interventions and investment post the LSTF period 2015-16. The key elements of the bid 
that would be put in place in support of sustainable transport: 

 Targeted infrastructure to help unlock developments and address barriers to sustainable access; 

 Enhanced public transport links and sustainable travel opportunities to Chester Business Quarter and 
Thornton Science Park; and 

 Improve awareness of sustainable travel options through the development of a package of travel choices that 
will provide enable employees and residents to adopt more sustainable travel behavior. 

 

B2. The Strategic Case 
 

Rationale for investment 

The Connecting the Atlantic Gateway package targets a key corridor of opportunity linking residential areas to 
existing and emerging employment opportunities in Ellesmere Port and Chester. The package addresses the specific 
transport conditions and travel patterns within the area through the promotion and enhancement of sustainable travel 
options. It is also designed to build upon the success of the existing LSTF Connect to Jobs package through the 
established themes of: achieving more sustainable longer distance commuter trips; addressing local trips to work and 
training; and marketing, promotion and smarter choices activities. 
 

The geographical coverage and measures identified in the bid are aligned with the Strategic Economic Plan (currently 
in draft form) that seeks to respond to the Government’s challenge to maximise economic growth through a local 
approach to solutions and maximising opportunity. It also seeks to address wider national agendas relating to 
maintaining and enhancing transport infrastructure, housing provision and enhancing skills. The growth agenda set out 
in the SEP looks to build upon the specific strengths of the sub region which are identified as being:   
 

- Open for business, with sites and premises available for commercial, industrial, and residential development; 
- An attractive location where people want to live and put down roots; 
- One of the best performing economies in England and the strongest in the North of England with GVA per 

head above the England average; and 
- A diversified, balanced and increasingly knowledge orientated economy. 
 

Whilst positive there is an acknowledgement that there are a number of challenges facing the area that are holding 
back its economic potential. Transport is one such challenge, in particular the internal transport network. In creating 
the conditions for sustainable growth transport is therefore highlighted as a priority including as part of investment in 
the key ‘big ticket interventions’ which are cross cutting investment opportunities.   
 

Through supporting accessibility the proposals set out in this bid directly link to two of these big ticket locations 
through the Atlantic Gateway in Cheshire and Warrington and Thornton Science Park. At a SEP theme level transport 
is also identified as having a key role in improving access to strategic employment and housing areas and sites across 
the area to unlock sustainable growth. The aspirations outlined in the SEP are long term and strategic in nature 
seeking to embed the themes and actions up to 2021 and beyond thereby providing long term support for 
improvement in these areas.  
 

In addition to the SEP, proposals are also closely aligned with key objectives set out in a number of our framework 
strategies and policy documents including:  
 

Sustainable Community Strategy 2010ï2026 – Sets out a vision of a prosperous and attractive Borough including a 
priority to develop a thriving, strong and sustainable world class economy for the future, supported by highly skilled 
motivated people and a sustainable transport system. 
 

Altogether Better, Council Plan 2011-15 – Recognises that transport is central to delivering economic growth and a 
sustainable future. There is a focus on ensuring that transport links opportunities to areas of need, reducing carbon 
emissions from local transport and encouraging healthier and more active lifestyles. 
 
Cheshire West and Chester Council LTP3 (2011–2026) - The bid is closely aligned with the objectives that we have 
set out in our current LTP published in 2011. The principal objectives that this bid support are:  
• Reduce traffic congestion and enhance the capacity of the Borough’s local and strategic transport networks; 
• Develop transport schemes and measures that help support economic viability; 
• Support the delivery of new developments and housing while limiting the impact of additional traffic; 
• Improve connectivity between West Cheshire and the surrounding area; 
• Improve and encourage the use of sustainable (low carbon) transport; 
• Encourage healthier lifestyles by promoting more active forms of transport such as cycling and walking; 
• Reduce transport related air quality problems 
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• Increase accessibility to employment and training opportunities; and 
• Improve physical accessibility and remove barriers to mobility 
 
Cheshire West and Chester Local Development Framework (Local Plan) – Seeks to support sustainable economic 
growth in the Borough with a particular focus on supporting new development in accessible locations.  The Plan will be 
subject to Public Examination in June 2014. 
 

Cheshire and Warrington Sustainability Commission – The Council and its partners are driving the carbon reduction 
agenda by setting up a Commission of Inquiry with the goal of a carbon neutral Borough. Moving towards a more 
sustainable approach to transport is one of the themes that will be reviewed. If this bid is successful, our proposals will 
provide useful evidence to inform the work and recommendations of the Commission. 
 

Contribution to the local economy 
 

As outlined above transport and accessibility are fundamental to the growth aspirations of the local area. Enhancing 
connectivity, both internal and external, will be vital to maximise potential for businesses and residents as we emerge 
from the recession. The proposals will raise awareness of sustainable access to key economic sites within the Atlantic 
Gateway, Thornton Science Park part of the North Cheshire Science Corridor and Chester Central are accessible.   
Building on current initiatives in the Connected to Jobs package the proposals will also support access to important 
developments that are planned to come forward over the lifetime of this bid and which will increase employment 
opportunities within the target area (as summarised in Table 4). Although the package only covers a limited timeframe 
it is planned that the methods used and implemented will be sustained through developer contributions at large sites. 
 

Table 4: Future Employment Growth 

 New Jobs 

A new Debenhams superstore at Cheshire Oaks 150 

A new mixed-use development at Rossfield Park, Ellesmere Port 150 

A new Waitrose store and hotel development in central Chester 400 

Bank of America based at Chester Business Park 1,000 

British Aerospace, Broughton 650 

Cabot Carbon distribution centre, Ellesmere Port 850 

Camel Lairds, Birkenhead Docks 2,000 

Chester Business Quarter adjacent to Chester Railway Station 3,500 

Former BP Stanlow Site (Major Recycling / Waste to Energy Hub Investment) 300 

Gorse Stacks Integrated Development Centre (NHS super clinic, office space) 300 

Hooton Park (Industry and Distribution) 500 

Ince Energy from Waste Plant 1,000 

Northern Gateway Enterprise Zone, Deeside 5,000 

Port Bridgewater (multimodal port hub) 1,400 

Technology Park Newbridge Road, Ellesmere Port 2,000 

Tetra Pak at Chester Business Park 70 

Thornton Science Park, Ellesmere Port - Incubator units within the University for SME 125 

Thornton Science Park, Ellesmere Port - University and Private Sector 4,500 

Total future jobs supported by the Package  23,895 

Access to training is also a key component of economic development and ensuring access to the new University 
campus at Thornton will be vital to maintain its long term sustainability and growth as a science hub. CW&C is working 
with the University to maximise the opportunities that exist at this site by ensuring a range of travel options remain 
available.  
 

In addition to employment, the Council has ambitions to significantly increase the amount of new housing in the 
Borough. The emerging Core Strategy is based around a growth scenario of between 1,000 and 1,300 new dwellings 
being provided each year. Current assumptions suggest that 25% of these new homes could be built in Chester and a 
further 20% in Ellesmere Port. There is currently planning permission granted for 3,038 new dwellings within the bid 
area. 

The Connecting the Atlantic Gateway package would address the following areas of economic opportunity: 

 Need to provide and support sustainable transport to access new and existing job opportunities and 
training both within Cheshire West and with surrounding areas; 

 Need to support economic growth without creating additional problems; and 

 Respond to complex travel to work patterns and high levels of travel to work by car. 

The package is estimated to support the creation of 23,895 jobs, helping to facilitate an increase in GVA of 
£995m per annum. 
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The proposals are also seen to be a vital tool in helping to address 
deprivation and promoting equality through providing access to 
employment and training. Although comparatively affluent, the 
Borough has a number of areas of significant deprivation and there is 
a danger that these are masked by an overall impression of wealth 
and prosperity. A number of wards in Ellesmere Port, and Blacon and 
Lache in Chester, fall within the top 5% most deprived wards in 
England.  The population affected is summarised in Table 5 whilst a 
map demonstrating areas in the Borough with high level so deprivation 
is shown in Appendix 1.  

 

These areas tend to suffer from a combination of complex problems such as reduced life outcomes and significant 
differences in life expectancy (e.g. a 13 year disparity between the most deprived and prosperous wards in the 
Borough).  This translates as high unemployment, low skills and qualifications, low incomes, high levels of crime, 
higher incidence of road traffic collisions, poor housing and health outcomes.  Consequently, in key wards in 
Ellesmere Port, more than 85% of children are living in child poverty.  We know that the travel horizons for people 
living in deprived areas tend to be much lower than those living in more affluent areas. 
 

The average household income in Ellesmere Port is 9% below that for the rest of the Borough and 5% below Great 
Britain. Ellesmere Port contains some of the highest levels of deprivation in Cheshire with 12 lower level Super Output 
Areas being in the highest 20% in England on the Index of Multiple Deprivation 2007.  The wards of Westminster and 
Central Ellesmere Port have the highest levels of unemployment in the Borough at 9% of working age. 
 

Raising awareness of travel horizons through the presentation of travel choices has a clear role in promoting access to 
employment and training opportunities. Although at 18.6% the proportion of households without a car is lower than the 
regional (28%) and national averages (25.6%) but this still represents a significant number of residents that are reliant 
on other modes. In Chester City the figure is even higher at 46.1%.  
 

In addition to supporting employment there is clear evidence of the wider economic benefits of promoting sustainable 
travel. Active transportation, including transportation by bicycle, is a way of incorporating physical activity into 
everyday life and can thus contribute to public health gains by increasing the level of physical activity in the population. 
 

If one third of car journeys under five miles were transferred to foot or cycle it would save as many lives as all other 
heart disease prevention measures put together. Economic analysis of cycling interventions also suggests that 
average benefit per additional cyclist is £590 per year, and that small increases in cycling numbers can justify 
investment in new cycling infrastructure principally due to the health benefits which accrue.   

Impact on transport 
Although a slight decline was experienced in traffic levels following the economic downturn levels are now starting to 
rise again.  The emerging developments and growth opportunities outlined above will further increase demand for 
travel on the network. Overall traffic is expected to grow in the bid area by around 13% over the lifetime of the current 
LTP. Whilst there has also been a decline in per capita emissions in West Cheshire, Diagram 2 demonstrates that per 
capita emissions remain higher per head than for its neighbouring authorities within the sub region with transport a 
significant contributor to C02 emissions. 
 
In summary, a number of specific transport 
challenges have been identified that the package 
will seek to address: 
• Complex travel patterns and areas of high 

congestion and network stress, in particular on 
key radials and the Inner Ring Road in Chester; 

• Over-reliance on the use of the car including for 
longer distance commuter trips adding to 
increased congestion and delays on the sub-
regional road network – the percentage of 
Cheshire West and Chester employed residents 
who travelled to work as a driver or passenger of 
a car or van was 73.9% compared to a national 
average of 63%; 

• A do nothing approach is likely to encourage 
increased levels of car borne commuting to 

Connecting the Atlantic Gateway package contributes to tackling the following deprivation and social issues: 

 Although relatively affluent the Borough has a number of areas where there are significant deprivation 
issues; 

 Need to raise travel horizons, address level of deprivation and promote equality of opportunity to 
access job and training opportunities;  

 Need to improve health by promoting more active forms of transport. 

IMD Rank Ellesmere Port Chester

1-5% 2,707 2,925

6-10% 2,787 3,167

11-15% 6,808 2,934

16-20% 8,850 4,489

21-25% 5,288 1,437

Table 5: Number of People living in IMD 

Ranked Wards in Chester and Ellesmere Port 

 

Diagram 2: Per Capita Emissions for the Local 
Authorities in the Sub Region:         
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existing and new job opportunities unless steps are taken to promote more sustainable alternatives; 
• Opportunity to invest and sustain smarter choices programme to “nudge” people towards more sustainable modes 

of transport to reach work and training; and 
• Address poor perception about quality and reliability of alternatives to the car for commuter trips - the percentage of 

employed Cheshire West and Chester residents who travelled to work by public transport was 5.7% compared to a 
regional figure of 11.7% and national figure of 16.4%. 

 

The Connecting the Atlantic Gateway package provides a real opportunity to build upon the legacy and lessons learnt 
from the Cycle Demonstration Town project and the LSTF Connect to Jobs package to embed a culture of sustainable 
travel. LTP consultation revealed strong community support for steps to be taken to promote smarter choices as a 
means to reduce traffic congestion and carbon emissions. The proposals set out in this package respond to this 
support and take advantage of the considerable scope to promote and encourage greater use of existing sustainable 
transport links to new and existing employment sites.  

A broad approach has been taken in targeting travel choices and behavioural change. Primarily the focus is on access 
to employment and supporting access to key employment sites in the City Centre and Ellesmere Port. A targeted 
approach is to be taken to the provision of travel advice to ensure that opportunities are linked to infrastructure while 
promotional activity will widen awareness of sustainable travel options. The proposed supporting infrastructure 
measures will also target walking and cycling links to Chester Business Quarter and Thornton Science Park, where 
CW&C will continue to work with the University to develop sustainable travel options. There is also an identified 
opportunity to make greater use of the rail network for sustainable access and interchange. Station travel plans 
present the opportunity to maximise the use of existing infrastructure. 

How the proposal meets the objectives of the fund. 

The proposed package, as set out in section B1, has been carefully designed to maximise potential for economic and 
environmental benefits.  Smarter choices and promotional activities, complemented by targeted improvements in 
infrastructure have been designed to address specific challenges and opportunities in the area.  
 

The following table provides an overview of how the package measures align with the objectives of the fund. 

Table 6: Individual package measures align with the core and wider objectives of the fund 

Core objective Package alignment 
Support the local 
economy and facilitate 
economic development 

The package has a strong economic focus with a clear objective of enhancing access to core employment generators 
in the Atlantic Gateway. Capitalising on the existing partnership based approach the package of measures seeks to build 
upon existing success to strengthen employment catchments and improve economic opportunities for all. The package is 
estimated to support the creation of 23,895 jobs, helping to facilitate an increase in GVA of 995m per annum. 

Reduce carbon 
emissions 

Cheshire West and Chester has higher carbon emissions per capita than its neighbours Cheshire East or Warrington and 
is higher than the average for the Sub Region. Transport plays a significant contribution to carbon emissions in the 
Borough therefore, promoting sustainable travel has the potential to reduce the contribution of travel. The promotion of 
sustainable travel options is expected to annually take 132,000 car journeys off the road reducing carbon emissions by 
820 tonnes per annum.  

Wider Objectives  
Help deliver wider social 
and economic benefits 
for the community;  

Although comparatively affluent, the Borough has a number of areas of significant deprivation. Tailored travel advice 
through Personalised Travel Planning complemented by sustainable transport promotional campaigns would help link 
people to existing and emerging employment opportunities and also training. In doing so the programme would help to 
address arrange of social issues including unemployment, low skills and qualifications, and health problems. 

Improve safety 
 
 

Support for modal shift will help to address overall levels of injury accidents through reduced traffic levels.   

Cyclists will benefit from improvements to the cycle network to Thornton Science Park and Ellesmere Port. 
Enhanced levels of segregation will improve safety for cyclists and ensure that the routes are highly accessible to a cross 
section of users.  

Improved facilities for pedestrians accessing the Chester Business Quarter will help to address safety concerns for 
pedestrians accessing employment opportunities in this area (there were 21 collisions involving pedestrians in the area 
between the city centre and business quarter between Jan-2009 and Dec 2013). 

Bring about 
improvements to air 
quality and wider 
environmental benefits 

Two Air Quality Management Areas have been designated within the Borough and both are within the area covered by 
this bid. Awareness raising and promotion of sustainable travel will support more sustainable travel choices and 
reductions in single occupancy car trips with the associated reductions in emissions. Reductions in traffic and congestion 
can also support improved amenity. 

Actively promote 
increased levels of 
physical activity and 
associated health 
benefits. 

It has been recognised that there has been a steady decline in physical activity in recent years with the associated 
impact on overall health. A large proportion of trips are distances that are suitable for replacement with cycling trips 
increasing by 355,300. The proposals, through targeted travel advice and enhanced infrastructure, would look to address 
real and perceived barriers to walking and cycling. 

 

Connecting the Atlantic Gateway package contributes to tackling the following transport issues: 

 Increased demand for travel as new economic opportunities are brought forward. 

 High car ownership and perceived over reliance on travel by car – inherent challenges associated with 
changing travel behaviour; 

 Need to encourage and promote existing and new sustainable travel options in particular to 
employment sites; 

 Higher than average carbon emissions and a need to manage emissions from transport, in particular 
in the Air Quality Management Areas (AQMA). The package is estimated to result in reductions carbon 
emissions of 820 tonnes per annum. 
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B3. The Economic Case – Value for Money 
 

Summary 
A cost-benefit analysis has been undertaken for the ‘Connecting the Atlantic 
Gateway’ package in order to derive a Value for Money (VfM) case for the 
proposals.  A summary of the forecast monetised benefits of the scheme over 
the first five years of the appraisal is shown in Table 7, which reports a Present 
Value of Benefits of £2.6m.  For the purpose of the appraisal a 30 year 
assessment has been carried out which shows that the package is forecast to 
deliver a ‘very high’ level of VfM, with a benefit cost ratio of 4.58:1.   
 

The methodology used for the appraisal is outlined in summary form in this 
section, with more detailed information provided in the Economic Appraisal 
Report (Appendix 5). The Scheme Impact Proforma is included in Appendix 
6.  
 

 The appraisal includes the following measures: 

 An area wide revenue package for which DfT funding is being sought - this comprises travel planning, signing, 
and marketing and promotional campaign; and 

 Capital measures associated with improved cycle facilities to access the Thornton Science Park campus; and 

 A shuttle bus service (to be funded by the University of Chester) which will operate for the first four years of the 
campus opening (September 2014). 

 

Demand Assumptions 
Demand for the cycle infrastructure measures at the Thornton Science Park site was estimated based on existing 
demand levels and mode share information at other out of town campus sites.  Assumptions for changes in demand 
from the revenue package were made based on experience from the existing LSTF programme in addition to 
monitoring and evaluation information, including research commissioned by the DfT. 
 

Benefits 
The revenue package including travel planning, marketing and proportional campaigns is expected to generate the 
majority of benefits, including absenteeism and health benefits, decongestion benefits and environmental benefits.  
In terms of the capital measures, a significant amount of benefits within the appraisal are from the ‘Journey Ambience’ 
benefits provided by the introduction of the two cycle corridors, along with cycle parking provided at the Thornton 
Science Park campus.  In addition, new users to cycling generate a number of other benefits within the appraisal, 
including decongestion benefits due to a transfer from car to cycling trips. A reduction in absenteeism and health 
benefits through increased cycling also generates health benefits.  A small level of accident reduction is also included, 
resulting from a reduction in car accidents due to a transfer to cycling, with existing on-highway cycling replaced with 
fully segregated cycle corridors.  A summary of how the benefits were considered is provided below:  

 Journey Ambience Benefits – these represent the improved environmental quality and reduced fear of being 
involved in an accident following the implementation of new infrastructure.  The benefits were estimated for the 
proposed cycle infrastructure measures (route improvements and cycle parking) by applying unit rates from 
WebTAG (A5.1) to the estimated level of demand. 

 Physical Fitness Benefits (Health) - the Health Economic Assessment Tool (HEAT) was used to estimate the 
improvements in health due to long term increases in physical activity.  Benefits are calculated from the 
prevention of deaths per person due to people taking up moderate exercise, including cycling and walking.   

 Physical Fitness Benefits (Absenteeism) – improved health following increased physical activity as a result of 
the scheme will translate into reduced absence from work.  WebTAG A5.1 was used to calculate the value of this 
from the package. 

 Cycle Accident Benefits – the accident rate for cyclists is expected to reduce following a transfer from 
unsegregated to segregated routes. 

 Decongestion and Environmental Benefits – increased used of sustainable modes will result in a transfer of 
trips from car, resulting in decongestion and environmental benefits.  Unit rates in WebTAG were applied to the 
forecast reduction in car km as a result of the package.   

 Bus Journey Time Savings – Value of Time rates in WebTAG were applied to the change in generalised time 
from the introduction of the new shuttle bus service compared with the existing bus services.  

 

The assumptions are provided in detail in the Economic Appraisal Report (Appendix 5). 
 

Scheme Costs 
Investment and Renewals Costs 

Investment costs for the scheme comprise of the following (in 2014 prices & values): 

 Capital Package – £950,000; 

 Revenue Package - £635,000. 
 

In addition, regular renewal of infrastructure is assumed throughout the appraisal period. These values are assumed 
as a percentage of the overall capital cost – the renewals profile assumed is included in the Economic Appraisal 
Report (Appendix 5). 
 

Benefit £000s 

Journey Ambience  £     183  

Physical Fitness  £     467  

Bus User Time 
Savings  £     514  

Decongestion  £   1,087  

Vehicle Accidents  £     101  

Cycling Accidents  £     186  

Environmental  £       39  

   £   2,577  

Table 7: Present Value Benefits over 
first 5 years of appraisal (All values in 

£000s in 2010 prices and values) 
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Operating Costs 
In addition, a small level of on-going annual maintenance of cycle parking has been included. For the bus package, an 
annual operating cost of £100,000 has been assumed to cover the running costs of the service. 
 

Treatment of Costs within the Appraisal 
Below is a summary of the key appraisal assumptions: 

 The appraisal period for the scheme is assumed to be 30 years; 

 15% was included in the scheme costs for risk and optimism bias 

 Benefits resulting from new cyclists due to the scheme - a ramp up by 20% increments was assumed over the 
first 5 years of the scheme 

 All costs and benefits were discounted to 2010 prices and values in line with recommendations within WebTAG 
guidance. 

 Construction inflation was assumed to increase by RPI+1% between 2014 and 2030, applied to investment and 
renewals costs. 

 The Tax correction factor of 1.19 (WebTAG) was applied to all scheme costs. 

 No do minimum costs were assumed. 
 

A breakdown of the benefits of the scheme demonstrates that the largest proportion of the benefits are from 
‘Decongestion’ (49% of the total), followed by ‘Physical Fitness’ (26% of the total). 
 
Table 8 presents a summary of the forecast monetised 
costs and benefits of the scheme, which reports a Net 
Present Value of £13.2m and a Benefit to Cost Ratio 
of 4.58:1.  More broadly, the West Cheshire LSTF2 bid 
is expected to support 23,895 local and regional jobs, 
helping to facilitate £995 million of additional GVA 
per annum to the local economy.   The package is 
forecast to result in the following impacts: 

ω    The West Cheshire LSTF2 bid expected to take   

150,800 vehicle trips per year off the network;  

ω    The West Cheshire LSTF2 bid expected to result in 

355,300  additional cycle trips per annum and 49,907 
additional bus trips per annum; and 

ω   The West Cheshire LSTF2 bid is expected to reduce 

annual carbon emissions by 820 tonnes per annum.  
 

Table 8: Monetised Costs and Benefits (AMCB) Table 

B4. The Financial Case – Project Costs 
For our proposals to be successful, the Council recognises that actions and benefits will need to be sustained beyond 
the period for which the LSTF funding will be available to provide a legacy for the initial investment. In line with the 
objectives set out in our LTP and wider corporate objectives, the Council will continue to invest a significant proportion 
of our LTP Integrated Block funding in sustainable transport measures that act to support economic growth and 
regeneration, reduce carbon emissions and promote more active forms of transport. 
 

We will also ensure that the Local Plan and our Planning Development Control activities secure developer 
contributions, where appropriate, to provide and support sustainable access to new developments and planning 
commitments that lead to the adoption of travel plans and associated measures. With this in mind, it is anticipated that 
developer contributions will be utilised to continue to support the longer term use of the proposed Smarter Choices 
Team to advocate and deliver the longer term development of our smarter choices agenda. 
 

Additional support for new or enhanced bus routes to new developments will also be introduced through the 
negotiation of future developer contributions to add to those already secured (eg M&S S106 £100k p/a for 10 years).  
 

Table 9: Funding profile (Nominal terms) 

£000s 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 Total 

DfT funding sought 635      635 

Local Authority contribution 3,284 81 81 81 81 81 3,689 

Third Party contribution 
including LGF 2,606.5 335.5 335.5 335.5 335.5 335.5 4,284 

TOTAL 6,525.5 416.5 416.5 416.5 416.5 416.5 8,608 
 

In addition to the overall package funding the following tables provide a breakdown of the three key areas of funding 
which are: local authority contributions (Table 10), third party contributions (Table 11) and the capital infrastructure 
sought through the LGF by the SEP (Table 12).  
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Table 10: Local Authority Contribution towards the revenue funding sought 2015-16 (excluding LGF capital 
element) exceeds 500%, with £0.081m identified post LSTF equal to 12% of revenue sought.  

Local Authority Contribution - Project Description 
(revenue and capital components) 

2015-16 
£000s 

2016-21 per annum 
£000s 

Programme Management (includes bid preparation) 20 0 

Chester Business Quarter: public realm Improvements 3,183 0 

Bus Service Subsidy (Cheshire Oaks to EP Station) 20.5 20.5 

Park and Ride bus subsidy for staff outside of green zone 60 60 

Future bus stop infrastructure maintenance & repair costs 0.5 0.5 

Total 3,284 81 

Table 11: Third Party contributions have been identified as joint funded projects or delivering complimentary 

measures. 
Third Party Contribution - Project Description 

(revenue and capital components) 
2015-16 
£000s 

2016-21 per annum 
£000s 

Chester Business Quarter: public realm Improvements European Regional 
Development Fund (ERDF) 617 0 

University of Chester - Chester to Thornton, Shuttle Bus 100 100 

M&S S106 - Bus Service Subsidy (Cheshire Oaks to Ellesmere Port) 100 100 

Chester Zoo – Bus Improvements Chester Station to Zoo 59.5 59.5 

West Cheshire College - Shuttle Bus (Chester to Ellesmere Port) 70 30 

Waitrose - footbridge, public realm improvements 500 0 

Neptune - car park and public realm improvements 100 0 

University of Chester staff a cycle salary sacrifice scheme 6 6 

Countess of Chester – Improved staff active travel facilities 60 0 

University of Chester  - Thornton Travel Plan 4 0 

University of Chester  - Smarter Choice Delivery 40 40 

Total 1,656.5 335.5 
 

Table 12: Capital Infrastructure sought through the LGF by the SEP along with the match contributions (30%) 

Measure Brief Description  
Total Costs 

£000s 
Other Funds 

£000s  
LGF 

£000s  

Access to Chester 
Business Quarter 

Improved pedestrian access to Chester Business 
Quarter / crossings / cycle facilities 200 60 140 

Thornton Sustainable 
Infrastructure 

Cycle network / bus stop infrastructure improvements 
to Thornton Science Park & EP 750 225 525 

Total 950 285 665 
 

Future maintenance of new capital infrastructure will be addressed through our LTP Maintenance Block expenditure. 
The total cost of our package including revenue and capital funding sought from LSTF and LGF is £6.525m (2015/16 
at 2014 prices). Including the additional Local Authority and third party contributions up to 2020/21 the total cost of the 
package is £8.608 million. The Council’s Risk Assessment Template has not identified any areas of high risk and the 
potential for significant cost uplifts and delays to implementation are not anticipated to be a major concern therefore a 
full QRA has not been undertaken. 
 

The most obvious legacy that we hope to achieve is that we improve sustainable access to new and existing jobs, 
reduce levels of unemployment in our deprived areas and that we increase and maintain an increased proportion of 
commuters who continue to use sustainable transport to their reach workplace beyond the initial LSTF funding period 
which ultimately will embed real culture change. 
 

B5. Management Case – Delivery 
 

Our programme of development has already begun to start to deliver some of the fundamental key milestones that the 
Connecting the Atlantic Gateway package of measures proposes to build on.  These include locally funded projects 
to improve sustainable access to the Chester Business Quarter; and redevelopment of Thornton Science Park.  We 
are therefore in an excellent position to continue our successful partnership approach, built around the current LSTF 
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project (Connect to Jobs) activities and achievements. We are confident that the schemes we propose can be built 
and delivered within the timescales we have set out below: 
 

Table 13: Project Plan 

Theme 

2014-15 2015-16 

Q1                   
Apr-
Jun 

Q2                   
Jul-
Sep 

Q3                   
Oct-
Dec 

Q4                   
Jan-
Mar 

Q1                   
Apr-
Jun 

Q2                   
Jul-
Sep 

Q3                   
Oct-
Dec 

Q4                   
Jan-
Mar 

Theme 1 - Achieving for more sustainable longer distance commuter trips 

C
a
p
it
a
l 
S

c
h

e
m

e
s
 

Pedestrian / Cycle Route along 
Oil Sites Road to Thornton 

Science Park (On carriageway 
option) 

Detailed Design                 

Consultation Period                 

Delivery 
                

Pedestrian / Cycle Route along 
A5117 School Lane to 
Thornton Science Park 

Landowner agreements                 

Procurement - tender/contracts                 

Delivery of all New Services                 

Promotion and signing of EP 
cycle Greenway routes with 
employees, residents and 

educational establishments 

Route definition                 

Design and permissions/Risk assessments                 

Delivery & Operation                 

Promotion                 

Theme 2 - Addressing Local Trips to Work and Training 

C
a
p
it
a
l 
S

c
h

e
m

e
s
 

Bus stop upgrades 

Design brief                 

Consultation Period                 

Tender preparation and assessment                 

Delivery                 

Central Business Quarter 

Detailed Design                 

Consultation Period                 

Delivery                 

General permeability (Chester 
Business District) 

Consultation Period                 

Detailed Design                 

Delivery                 

Theme 3 - Smarter Choices 

R
e
v
e
n
u

e
 S

c
h

e
m

e
s
 

Smarter Choices Delivery Ongoing                 

Green Route promotions 

Route finalisation                 

Route assessment/accessibility                 

Design procurement                 

Design finalisation                 

Official launch of Green Loop                 

Print and dissemination                 

Railway Station Travel Plans 

Preparation of brief                 

Issue competition via framework                 

Commission                 

Delivery                 

Monitoring                 

Reassessment                 

Personalised Travel Planning 

Preparation of brief                 

Issue competition via framework                 

Commission                 

Delivery                 

Monitoring                 

Reassessment                 

Workplace Provision (Local 
Business/Company Travel 

Plans) 

Preparation of brief                 

Issue competition via framework                 

Commission                 

Delivery                 

Monitoring                 

Reassessment                 

Smarter Choices / Promotion 
and Marketing 

Business Engagement                 

Green Route promotions                 

Car share databases                 

Cycle parking                 

Small grants                 

Ongoing promotion of all SC activities                 

Monitoring and Evaluation                   

 
 

B6. Management Case – Statutory Powers and Consents 
 

a) Please list separately each power / consents etc obtained, details of date acquired, challenge period (if applicable) 
and date of expiry of powers and conditions attached to them. Any key dates should be referenced in your project 
plan. 

 

       There are currently no statutory powers or consents in place in relation to the LSTF2 bid.  
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b) Please list separately any outstanding statutory powers / consents etc, including the timetable for obtaining them. 
 

The revenue components of the bid will not require any statutory consents or approvals. The capital components are 
to be delivered from land within existing highway boundaries. As a consequence no land purchases or compulsory 
purchase orders are required. Traffic Regulation Orders will be required in order to deliver certain elements of the 
cycle routes. Appropriate allowances have been made within the programme to allow for relevant consents to be made 
within the funding timescales. 
 

 

B7. Management Case – Governance 
 

Implementation will be managed using a similar approach to that undertaken by the Council and its partners to deliver 
the successful Chester Cycle Demonstration Town project and current LSTF (Connect to Jobs) Project. 
 

A joint Member / Officer Steering Group has already been established in order to support the development of this bid. 
Key work-streams within this bid have been directed by the Member-lead Policy Development Board.  A number of 
task and finish groups were established to direct, inform and challenge our proposals to ensure they dovetail within the 
wider agenda of the Council and its strategic partners.   
 

The Senior Responsible Owner (SRO) for the delivery of the project will be Chris Hindle who is the Head of Planning 
and Transport.  The SRO will report to the LSTF Member Steering Group (a local authority led group).  Managers and 
officers responsible for the delivery of the various components of this bid will report ultimately to this Steering Group.  
Processes are already in place to facilitate the delivery of all the elements of the bid.  The SRO will appoint Project 
Managers for each of the elements as appropriate, to manage either in-house or partner delivery, and to maintain 
contact with our stakeholders, engaging with local communities, and ensuring that all shared implementation is taking 
place on time and within agreed costs. 
 

At an officer level, project development, delivery and monitoring will be managed as part of our wider LTP programme 
management arrangements to support effective delivery and to ensure that work is meeting our wider LTP and 
corporate objectives.  At a Member level, the overall delivery of the programme will be monitored by the Community 
and Environment Policy Development Board. A summary of the overall governance structure is provided in the 
diagram below. 

Diagram 4: Organogram 

Project Managers - Quarterly Reporting of Sub Project Groups against Budget and Objectives                                                                                                            
(i.e. Monitoring Expenditure and Variances) using agreed template (to be provided) 
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Local Sustainable Transport 

Fund Project 

Department for Transport 

Tier 1 

Local Transport Plan 
LSTF Delivery Steering Group Membership: 
Executive Member for Growth & Innovation 

Executive Member for Localities 
Shadow Executive Member for Environment 

Director of Localities 
Heads of Service for Localities (Chester & E Port) 

Director of Growth & Prosperity 
SRO: Head of Planning & Infrastructure Service  

Head of Culture & Economy 
Director of Health                                                                                             

Core LSTF Project Team/Sub Project Group Lead Officers 

Health and Wellbeing 

Local Plan 

DfT outputs/grant claims 

 

Member briefings 

Press Releases 

Tier 2 

Local Strategic Policy Links 

One City Plan 

Our Place 
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B8. Management Case - Risk Management 
 
The bid has been subjected to an assessment using the Council’s Performance and Risk Assessment template. The 
principal risks that have been highlighted and will be monitored as part of this project are set out below. 
 

Table 14: Risk Management 

Risk Description Level of risk Mitigation controls 

Funding Failure to secure matched 
funding from partners / 
developers and / or Council’s 
own budgets   resulting in 
delays to delivery or reduced 
programme of activity. 

Likelihood = 2 
Impact = 4 
Risk rating = 8 
(Medium) 

Partner funding largely identified from existing 
committed sources. Use of formal agreements 
including S106 and associated developer 
contributions. Use of memorandum of understanding 
between Council and delivery partners. Joint member 
/ officer steering group support Council’s own budget 
setting process in order to ensure own match funding 
is allocated from LTP and revenue budgets.  

Partnerships Potential for partners to 
withdraw from activities 
resulting in reduced impact 
of programme. 

Likelihood = 1 
Impact = 3 
Risk rating = 3 
(Low) 

Effective liaison and dialogue with partners used to 
identify and agree on shared objectives and 
commitment to work together. Long standing 
approach to collaborative working including Strategic 
Partnership Area Boards and pilot for Community 
Budgets. Use of memorandum of understanding.  

Delivery Failure to deliver programme 
on time or to budget 
resulting in delays to 
implementation. 

Likelihood = 1 
Impact = 4 
Risk rating = 4 
(Low) 

Monitoring by Steering Group and LTP Delivery 
Group. Use of performance management framework 
to monitor and review delivery to ensure schemes 
progress within agreed budgets, financial controls 
and timetable.  

Staff 
resources 

Failure to promptly establish 
a smarter choices team 
resulting in delays to the 
initiation of this aspect of the 
programme. 

Likelihood = 2 
Impact = 4 
Risk rating = 4 
(Low) 

Approvals for recruitment to be secured in advance 
of funding confirmation. Extensive experience in 
recruitment and management of range of skills for 
Cycle Demonstration Town, Cycle Development 
Officers and Travel Plan projects.  

Uptake Failure to secure buy in and 
take up of aspects of 
proposed programme by key 
clients groups resulting in 
failure to meet output 
milestones. 

Likelihood = 2 
Impact = 4 
Risk rating = 8 
(Medium) 

Programme developed around strong evidence and 
community support. Regular assessment of output 
milestones by Steering Group to assess outputs and 
outcomes. Ongoing dialogue and liaison with 
partners, stakeholders and key client groups.  

 

The Council will continue to monitor and assess risks associated with the delivery of this programme utilising the 
experienced gained within the Council through delivering the current phase of the LSTF. 
 

B9. Management Case - Stakeholder Management 
 

This bid has been built around extensive dialogue with stakeholders who have provided input into the refinement of the 
scheme components. Discussions with stakeholders have been integral in shaping the definition of the package so 
that there are strong links between the proposals and local strategic aspirations. 
 

Effective engagement with stakeholders is essential for the programme to succeed. As a priority area within the SEP 
the programme has been clearly aligned with the aspirations of stakeholders involved in its development and has the 
full support of the LEP. Ongoing partnership with stakeholders will also be essential in continuing to deliver and 
maintain sustainable travel choices as future employment opportunities are unlocked as evidenced by the ongoing 
commitment to sustainable travel supported by the third party contributions. 
 

The delivery of the current LSTF programme in Cheshire West and Chester, demonstrates a clear ability to manage 
multiple stakeholders. The current phase of LSTF received 28 letters of support. In addition through this work we have 
established good working relationships between Sustainable travel officers and key strategic bodies and stakeholders 
that we would seek to continue to maintain and develop  thorough this bid. 
 

A key principle of the bid is supporting regeneration and development at strategic sites. To maximise opportunities in 
this area ongoing discussions have been held with developers and regeneration practitioners to ensure that the 
revenue measures support the transformational development that is taking place or planned in the Atlantic Gateway 
Corridor. 
 

In addition, the establishment of a University campus at Thornton has required careful consideration of access 
requirement. CW&C have played a key role in identifying transport requirements for the site and working with the 
University to ensure that the site is integrated with its existing campus. 

 

Table 15 provides an overview of the role of key stakeholders and their association with the proposals outlined 
previously. Associated letters of support are contained in Appendix 3. 
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Table 15: Summary of Stakeholders 

Stakeholder Influence/interest Letter of 
support 

Local Enterprise Partnership 
(Cheshire and Warrington) 

Proposals have been aligned to support the strategic aspirations of the LEP through alignment 
with the objectives of the SEP 

YES 

Cheshire and Warrington 
Local Transport Body 

Body responsible for overseeing transport investment in the region and alignment with the 
strategic objectives of the LEP. 

YES 

Cheshire West and Chester 
Public Health 

Discussions have taken places regarding how the LSTF programme can be integrated with public 
health programmes in the borough. 

YES 

Chester Renaissance  Board overseeing programme of major investment in Chester – includes representatives from 
Education, Property Agents, Cheshire West and Chester Council, Legal Profession, and Local 
Business owners. 

YES 

University of Chester The University is establishing a new campus at Thornton Park and working with CW&C Council 
to establish sustainable access to the site (including through provision of a shuttle bus to the site) 

YES 

Peel Holdings Key partner and landowner in the development of the Atlantic Gateway. YES 

Thornton Science Park Current owners overseeing transition to the University of Chester YES 

Muse Developments and 
Neptune Developments 

Delivering the first phase of the iconic Chester Business Quarter scheme YES 

Local businesses Businesses targeted for travel advice and promotion of sustainable travel. YES 

Cross Boundary Authorities Working with cross boundary organisations to facilitate easier cross boundary travel to job and 
training opportunities by bus, rail and bike. 

YES 

Bus and rail operators 
operators  

CW&C will continue to build upon existing public transport providers in the delivery and promotion 
of sustainable travel measures and will work with relevant station facility owners for the stations 
receiving travel plans. 

YES 

 
a) Can the scheme be considered as controversial in any way? 

 Yes   No 
 
If yes, please provide a brief summary (in no more than 100 words) - N/A 
 

b) Have there been any external campaigns either supporting or opposing the scheme? 
 Yes   No 

 
If yes, please provide a brief summary (in no more than 100 words) - N/A 

 

B10. The Commercial Case  
 
The Council is in a position to mobilise 
and begin to deliver the Connecting the 
Atlantic Gateway package once 
notification that funding has been 
successfully secured in July 2014.  
Preliminary design works can be drawn-
up for the capital component of the 
schemes funded through the SEP before 
the actual start of the funding period 
2015-16.  
 
We plan to build on the extensive skills, knowledge and experience within the existing LSTF delivery team, as 
illustrated in Diagram 5 (subject to review). Officer through extensions in current employment contracts. This team is 
critical in delivering the Smart Choices, behavioural change elements of this bid recognised as the key factor in 
engaging and encouraging; people to change their personal travel habits.  

The required procurement strategies complying with; the Councils own Commissioning and Procurement Strategy, 
Public Contracts Regulations, UK legislation and European Union guidance are in place to engage the market, ensure 
viability and scheme delivery i.e. on time and to budget. A joint letter from the local authority’s Section 151 Officer and 
Head of Procurement confirms this in Appendix 4.  The procurement frameworks/strategies to be called upon to 
support the delivery of the LSTF proposals include: 

Warrington Borough Council in conjunction with Cheshire West and Chester Council recently awarded a new 
Transportation and Public Realm Consultancy Services Framework Contract in 2014 for a period of 2 years with 
possible extensions. The successful consultants appointed include ATKINS, AECOM, Halcrow, Mott McDonald and 
WSP who will provide multi-disciplinary professional and technical advice, design, guidance, negotiation & assistance 
on construction and other Transportation and Public Realm issues.  In the event of any reductions in LSTF staff levels, 
the Council will call upon resources from this contract, by direct appointment or mini competition awarded within 1 
week. 

If successful, the capital infrastructure schemes funded through the LGF by the SEP will be delivered by the Council’s 
Highways and Environment Contractor, Ringway Infrastructure Services Ltd. The contract has been awarded for 
a period of 6 years from 2012. The work package would be added to the existing delivery programme in July 2014 
allowing time for initial design works to be carried out, before construction starts in early 2015.  
 

Transport Planning and Policy   
(Growth and Prosperity) 

 

Strategic Transport 
Planning and Localities 

 

Transport Monitoring and 
Performance 

 

LSTF Programme 
Manager 

Road 
Safety 

Officers 

 

Community 
Transport 

 

Transport 
Planner 

 

Smarter 
Choices 
Officers 

 

Smart 
Support 
Officer 

 

Diagram 5: Organisation structure: Transport Planning & Policy 
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SECTION C – Monitoring, Evaluation and Benefits Realisation 
 

C1. Monitoring and Evaluation  
 

Monitoring and evaluation are integral components of any investment programme. As part of Connecting the Atlantic 
Gateway monitoring and evaluation would be undertaken to help understand how the schemes have responded to the 
key strands of economic growth and cutting carbon and the wider objectives of the fund and SEP.  
 

The approach taken would be developed in line with the Department’s Local Sustainable Transport Fund Monitoring 
and Evaluation Framework. Whilst full evaluations are not required a monitoring and evaluation programme will be set 
up to understand whether the anticipated benefits have occurred. An outline Logic Model has been developed and is 
included in Appendix 8 which represents a framework for the monitoring and evaluation process. The framework has 
been designed to consider impacts on the three package themes: achieving for more sustainable longer distance 
commuter trips; addressing local trips to work and training; and marketing, promotion and smarter choices activities. It 
also highlights the anticipated outcomes and impacts.  
 
The monitoring and evaluation package looks to build upon the existing monitoring and evaluation programme that is 
being delivered as part of the ‘Connect to Jobs’ package. A summary of the current LSTF monitoring programme is 
included in Appendix 8 which includes the indicators that are being monitored. The monitoring of indicators would be 
confirmed as part of the development of a monitoring and evaluation plan for the ‘Connecting the Atlantic Gateway 
Package’ although it is likely to continue to monitor the following: 

 Traffic flow; 

 Bus use; 

 Train use (in particular at stations participating in station travel planning); 

 Park and ride use; 

 Cycling levels 

 Pedestrian interviews; and 

 Modal shift. 
 
Provision has been made in the overall budget for monitoring and evaluation which will take place from 2014 (to 
establish a baseline) and it is expected that this will continue until 2016 to enable the assessment of any initial 
impacts. Monitoring will take place on an annual basis and will record and report on inputs and outputs. The findings 
from the annual reporting will be used to evaluate the anticipated impact on outcomes using the causal links identified 
in the logic model.  The evaluation programme will also be conducted in partnership with the Cheshire and Warrington 
LEP to co-ordinate the measurement of impact of LSTF measures across the LEP area. This will include the alignment 
of indicators that will provide area wide metrics with which to monitor sustainable travel and will be an important part of 
knowledge sharing. 
 

SECTION D – Declarations  
 

D1. Senior Responsible Owner Declaration 
As Senior Responsible Owner for Connecting the Atlantic Gateway I hereby submit this request for approval to DfT 
on behalf of Cheshire West and Chester Council and confirm that I have the necessary authority to do so. 
 
I confirm that Cheshire West and Chester Council will have all the necessary statutory powers in place to ensure the 
planned timescales in the application can be realised. 
Name: 
 

Signed: 
 

Position: 

 
 
 

D2. Section 151 Officer Declaration 
As Section 151 Officer for Cheshire West and Chester Council declare that the scheme cost estimates quoted in this 
bid are accurate to the best of my knowledge and that of Cheshire West and Chester Council. 

- has allocated sufficient budget to deliver this scheme on the basis of its proposed funding contribution; 
- accepts responsibility for meeting any costs over and above the DfT contribution requested, including potential 

cost overruns and the underwriting of any funding contributions expected from third parties; 
- accepts responsibility for meeting any ongoing revenue and capital requirements in relation to the scheme; 
- accepts that no further increase in DfT funding will be considered beyond the maximum contribution requested 

and that no DfT funding will be provided after 2015/16; 
- confirms that the authority has the necessary governance / assurance arrangements in place and the authority 

can provide, if required, evidence of a stakeholder analysis and communications plan in place. 

Name: 

 
Signed: 
 
 

*This is only required from the lead authority in joint bids 
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Accessing Cheshire West and Chester Council 

information and services. 

Council information is also available in Audio, Braille, 
Large Print or other formats. If you would like a copy in 
a different format, in another language or require a BSL 
interpreter, please email us at 
equalities@cheshirewestandchester.gov.uk 
 
 
Tel: 0300 123 8 123 Textphone: 18001 01606 867 670 
Email: equalities@cheshirewestandchester.gov.uk 

Web: www.cheshirewestandchester.gov.uk 


